
No. 30-252-5/2021-USF/Arunachal/Execution
GOVT. OF INDIA

Ministry of Communications
Department of Telecommunications

Digital Bharat Nidhi (Erstwhile USOF)
Sanchar Bhawan, New Delhi

*****

                                                  Dated:22/01/2025 
To, 

M/s Bharti Hexacom Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015.
Subject: Amendment of Agreement No.30-252-5/2020-USF dated 29-10-2021 signed
with M/s Bharti Hexacom Ltd. (BHL) regarding provision of 4G based mobile
services in identified uncovered villages in Arunachal Pradesh.

In Pursuance of the clause 4.6 [Extension of the Agreement] and in view of
clause 4.7 [Modification in terms and Conditions of the Agreement] & clause 6.5.3
[Roll Out] o f the agreement dated 29-10-2021 and amendment dated 25.05.2023,
14.08.2023 and 20.06.2024, the terms and conditions of the captioned Agreement are
hereby further amended to the extent as detailed below: -

Existing Clause Amended Clause
Clause-2 (Section-I):
This Agreement will remain valid for ten
(10) years & Thirty Five months unless
revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the agreement.

Clause-2 (Section-I):
This Agreement will remain valid for ten
(10) years & Forty One months unless
revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the agreement.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance
of the Tower and infrastructure created
and provision of 4G based mobile
services compliant with the terms and
conditions of the License Agreement
signed with DoT, for a period of 35
months (rollout period) + Ten years from
the date of effect of the agreement with
USOF.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance
of the Tower and infrastructure created
and provision of 4G based mobile
services compliant with the terms and
conditions of the License Agreement
signed with DoT, for a period of 41
months (rollout period) + Ten years from
the date of effect of the agreement with
USOF.

Clause-4.5 (Section-IV):
The Agreement shall be valid for a
period of 35 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and subsidy
claim and disbursement schedule is as
per Section VII: Financial Conditions of

Clause-4.5 (Section-IV):
The Agreement shall be valid for a
period of 41 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and subsidy
claim and disbursement schedule is as
per Section VII: Financial Conditions of
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this document. USP shall be responsible
for operation and maintenance of the
created infrastructure and provision of
specified services for a period of 35
months (rollout period) + Ten years from
the effective date of the agreement and
also after the expiry of Agreement
period, as the telecom service providers
under the license conditions are bound
to provide services under the license
terms.

this document. USP shall be responsible
for operation and maintenance of the
created infrastructure and provision of
specified services for a period of 41
months (rollout period) + Ten years from
the effective date of the agreement and
also after the expiry of Agreement
period, as the telecom service providers
under the license conditions are bound
to provide services under the license
terms.

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey
for at least 30% of sites in the bidding
unit in three months from the date of
signing of the agreement, at least
another 30% of sites in six months from
the date of signing of the agreement and
the remaining sites in nine months from
the date of signing of the agreement to
finalize location and type of
infrastructure (A&B,) at each site. The
USP shall commission and provide 4G
based mobile services from all the
infrastructure sites within a period of 35
months from the date of signing of the
Agreement.

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey
for at least 30% of sites in the bidding
unit in three months from the date of
signing of the agreement, at least
another 30% of sites in six months from
the date of signing of the agreement and
the remaining sites in nine months from
the date of signing of the agreement to
finalize location and type of
infrastructure (A&B,) at each site. The
USP shall commission and provide 4G
based mobile services from all the
infrastructure sites within a period of 41
months from the date of signing of the
Agreement.

 
2 . Extension of this Project for a period up to 31-03-2025 is given subject to the
condition that an amount equivalent to Liquidated Damages (LD) will be withheld. The
final decision on LD shall be communicated separately based on the merits of the case
and legal opinion.
3. This amendment shall be applicable for only 133 sites as per Annexure-I & II
(enclosed).

4.  This issues with the approval of competent authority.

Encl : As Above

 

 
(R. Dhariwal) 

Director (Mobile-III), DBN
Tel No. 011-23036489

Copy to: 
 
JA(F), DBN,
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Annexure-I
S
.
N
o
.

US
OF
S.
No

New 
Distri

ct

Old d
ist

CD 
Blo
ck 
Na
me

Sub Di
strict N

ame

Vill
ag
e C
od
e

Villa
ge N
ame

Issue Type

1 83
8

Anja
w

Anja
w

Hay
ulian

g
Goiliang 266

819

Goilia
ng H.

Q.

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

2 55
9

Kra D
aadi

Kurun
g Ku
mey

San
gra
m

Yangte 265
269

Magn
ey LOS Issue

3 88
4

Diban
g Vall

ey

Diban
g Vall

ey

Etali
n-M
aliny

e

Etalin 265
991

Maw
ali Fiber delay due to river crossing

4 22
3

East 
Kame

ng

East 
Kame

ng

Khe
new

a
Lada 262

091
Jarka

m Landslide & Bad road

5 22
5

East 
Kame

ng

East 
Kame

ng

Cha
yan
gtajo

Sawa 262
270

Warri
am S
ullun

g

Landslide & Bad road

6 52
8

Kuru
ng K
umey

Kurun
g Ku
mey

Pars
i-Par

lo

Parsi-P
arlo

265
744

Barbi
a Dependent site in-accessible

7 17
5

Kuru
ng K
umey

Kurun
g Ku
mey

Pars
i-Par

lo

Parsi-P
arlo

265
741

Rash
ik Dependent site in-accessible

8 16
18

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Talih
a Payeng 262

995
Pekiri

ng
village Inaccessible, Road expansion &  Fiber

planned

9 61
0

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Nac
ho Nacho 262

800
Gunu

ng
village Inaccessible, Road expansion &  Fiber

planned

1
0

12
74

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
792

Redd
ing C
amp

village Inaccessible, Road expansion &  Fiber
planned
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1
1

12
99

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
783 Ging village Inaccessible, Road expansion &  Fiber

planned

1
2

14
09

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king Taksing 262

775
Ojug

u
village Inaccessible, Road expansion &  Fiber

planned

1
3

17
0

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king Taksing 262

769

Thun
gba(
Tung
ba)

village Inaccessible, Road expansion &  Fiber
planned

1
4

80
7

Chan
glang

Chan
glang

Kha
gam

Vijoyna
gar

264
238

Dara
gaon

Dependent repeaters in forest land & forest p
ermission pending

1
5

12
9

Lowe
r

Siang

East 
Siang

Ram
le-B
ang

o

Koyu 263
820

Tabi 
Ripo Dependent MW repeater construction delay

1
6

13
2

Lowe
r

Siang

East 
Siang

Ram
le-B
ang

o

Koyu 263
830

Sipu 
Villag

e
LOS Issue

1
7

89
4

Lowe
r

Siang

East 
Siang

Ram
le-B
ang

o

Koyu 263
826 Rina LOS Issue

1
8

65
6

Lowe
r

Siang

East 
Siang

Ram
le-B
ang

o

Koyu 263
828 Jate Dependent MW repeater construction delay

1
9

12
60

Diban
g Vall

ey

Diban
g Vall

ey

Anin
i-

Mipi
Anini 265

936
Ache

so Dependent site in-accessible

2
0

12
28

Diban
g Vall

ey

Diban
g Vall

ey

Anin
i-

Mipi
Anini 265

922 Atoto Village in-accessible

2
1

12
66

Diban
g Vall

ey

Diban
g Vall

ey

Anin
i-

Mipi
Mipi 265

911
Jingu

pu Fiber delay due to river crossing

2
2

15
85

Kra D
aadi

Kurun
g Ku
mey

Tali Tali 265
876

Tung
mor

Dependent site in-accessible / Issue Resolve
d

Kurun Pips
Longdin
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2
3

15
84

Kra D
aadi

g Ku
mey

oran
g

g Koling
(Pipsor

ang)

265
843

Nabi
ya

Village in-accessible

2
4

98
7

Kra D
aadi

Kurun
g Ku
mey

Pips
oran

g

Longdin
g Koling
(Pipsor

ang)

265
842

Bagg
am (
Baoja

m)

Village in-accessible

2
5

38
2

Kuru
ng K
umey

Kurun
g Ku
mey

Sarli Sarli 265
684

Furu
ng

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

2
6

39
6

Kuru
ng K
umey

Kurun
g Ku
mey

Kolo
rian

g

Kolorian
g

265
475

Tami
a

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

2
7

38
4

Kuru
ng K
umey

Kurun
g Ku
mey

Sarli Sarli 265
685

Koro
pu

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

2
8

12
13

Shi Y
omi

West 
Siang

Mec
huk
a

Tato 263
432 Yapu Road Expansion in progress - Unable to lay 

OFC cable - Sites on Temporay aerial cable

2
9

11
8

Shi Y
omi

West 
Siang

Mec
huk
a

Mechuk
a

263
343

Padu
sa

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable
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3
0

14
00

Shi Y
omi

West 
Siang

Mec
huk
a

Mechuk
a

263
339

Rapu
m

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

3
1

36
6

Kuru
ng K
umey

Kurun
g Ku
mey

Sarli Sarli 265
678

Harai
ho

Main Bridge broken and Landslide at site in R
ain

3
2

46
6

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

779
Puto
ng

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
3

44
1

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

801 Pipa
Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
4

43
9

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

793
Kopil

a

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
5

50
8

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

819
Dog
wa

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken
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3
6

51
1

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

820Nisuk
Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
7

45
4

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

783
Dubu

pa

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
8

48
8

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

790 Jali
Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

3
9

53
9

Kuru
ng K
umey

Kurun
g Ku
mey

Pars
i-Par

lo

Parsi-P
arlo

265
725 Bigo

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

4
0

13
69

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Talih
a Payeng 262

997
Lingu
line

village Inaccessible, Road expansion &  Fiber
planned

4
1

14
43

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Talih
a Taliha 262

958 Giri village Inaccessible, Road expansion &  Fiber
planned
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4
2

12
27

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Nac
ho Nacho

262
825

Poyin
g

village Inaccessible, Road expansion &  Fiber
planned

4
3

13
18

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Nac
ho Nacho 262

811Mede village Inaccessible, Road expansion &  Fiber
planned

4
4

16
32

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Nac
ho Nacho 262

828
Kojin
alah

village Inaccessible, Road expansion &  Fiber
planned

4
5

16
33

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Nac
ho Nacho 262

847Kojupvillage Inaccessible, Road expansion &  Fiber
planned

4
6

16
15

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
795

Orak 
III

village Inaccessible, Road expansion &  Fiber
planned

4
7

16
26

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
790

Gelin
cenia
k Ca
mp

village Inaccessible, Road expansion &  Fiber
planned

4
8

16
27

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
793

Orak 
Cam

p

village Inaccessible, Road expansion &  Fiber
planned

4
9

16
30

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Lime
king

Limekin
g

262
798

Lime
king 
H.Q.

village Inaccessible, Road expansion &  Fiber
planned

5
0

13
0

Lowe
r

Siang

East 
Siang

Ram
le-B
ang

o

Koyu 263
822

Loglu
Villag

e
Dependent MW repeater construction delay

5
1

43
6

Kuru
ng K
umey

Kurun
g Ku
mey

Nya
pin Nyapin 265

386 Suriu
Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

30-252-5/2021-USF/Arunachal/Execution I/3243947/2025



5
2

13
65

Lowe
r Dib
ang 
Valle

y

Lowe
r

Diban
g Vall

ey

Des
ali

Hunli-D
esali

266
101 Donli Village in-accessible

5
3

16
72

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Giba
Chetam
(Peer Y

apu)

263
084

Heng
nedo

ku

village Inaccessible, Road expansion &  Fiber
planned

5
4

57
2

Papu
m Pa

re

Papu
m Par

e

Balij
an

Sangdu
pota (B
esar Ne

llo)

262
397Palap Village inaccessible & Dependent repeater in

accessible

5
5

57
5

Papu
m Pa

re

Papu
m Par

e

Balij
an

Sangdu
pota (B
esar Ne

llo)

262
400

Nyoi
ng

Village inaccessible & Dependent repeater in
accessible

5
6

30
5

East 
Kame

ng

East 
Kame

ng

Bam
eng Bameng262

130
Sepill
iang Dependent repeater in-accessible

5
7

13
59

Chan
glang

Chan
glang

Ren
uk

Manma
o

264
177

Rang
hil Village in-accessible

5
8

70
0

Diban
g Vall

ey

Diban
g Vall

ey

Anel
ih-A
rzu

Kronli (
Arzoo ci

rcle)

266
035

Ichig
o Dependent site having Owner issue

5
9

71
8

Diban
g Vall

ey

Diban
g Vall

ey

Anin
i-

Mipi
Mipi 265

917
Beya

nli Deployment delay due to terrain challenges

6
0

87
3

Diban
g Vall

ey

Diban
g Vall

ey

Anel
ih-A
rzu

Anelih 266
013

Tyee 
Mode
l villa
ge

Dependent site having Owner issue

6
1

13
7

Diban
g Vall

ey

Diban
g Vall

ey

Anel
ih-A
rzu

Kronli (
Arzoo ci

rcle)

266
022

Aline
y  Owner issue

6
2

79
9

Chan
glang

Chan
glang

Kha
gam

Vijoyna
gar

264
244

Gand
higra

m
Bl.I &

II

Dependent repeaters in forest land & forest p
ermission pending

6
3

13
34

Uppe
r Sub
ansiri

Uppe
r Sub
ansiri

Giba Giba 263
010 Puda village Inaccessible, Road expansion &  Fiber

planned
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6
4

76
9

Chan
glang

Chan
glang

Nam
pon

g

Tikhak 
Rima P

utok

264
223

Keny
am Village  inaccessible &Village name dispute

6
5

36
2

Kuru
ng K
umey

Kurun
g Ku
mey

Sarli Sarli 265
707

Vatali
n

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

6
6

46
8

Kuru
ng K
umey

Kurun
g Ku
mey

Dam
in Damin 265

826
Chull

a

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

- Main Bridge broken

6
7

10
38

Papu
m Pa

re

Papu
m Par

e

Kimi
n Kimin 262

745

Bom
ch-B
omte

New Approved

6
8

10
59

Kra D
aadi

Kurun
g Ku
mey

Tali Tali 265
888

Lodo
kore New Approved

6
9

10
93

Kra D
aadi

Kurun
g Ku
mey

Tali Tali 265
903 Giba New Approved

7
0

15
87

Kra D
aadi

Kurun
g Ku
mey

Pips
oran

g

Longdin
g Koling
(Pipsor

ang)

265
840

Gyap
in Village in-accessible

7
1

83
1

Anja
w

Anja
w

Man
chal

Mancha
l

266
737

Yato
ng - I

I

Fiber ROW permission, Unable to lay fibre
due to road expansion works  & MW repeater
in-accessible/New Fibre route planned in lieu 

of MW Repeaters
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7
2

84
2

Anja
w

Anja
w

Hay
ulian

g

Hayulia
ng

266
687

Cha
meml

a

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

7
3

86
3

Anja
w

Anja
w

Cha
glag
am

Metengli
ang

266
866

Mithu
mna

Fiber ROW permission, Unable to lay fibre
due to road expansion works  & MW repeater
in-accessible/Ne Fibre route planned in lieu o

f MW Repeaters

7
4

84
9

Anja
w

Anja
w

Met
engli
ang

Chaglag
am

266
861

Chipr
u

Fiber ROW permission, Unable to lay fibre
due to road expansion works  & MW repeater
in-accessible/Ne Fibre route planned in lieu o

f MW Repeaters

7
5

14
02

Anja
w

Anja
w

Hay
ulian

g
Goiliang 266

790
Nilan

g
Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable

7
6

67
8

Shi Y
omi

West 
Siang

Mec
huk
a

Mechuk
a

263
337

Seka
r To Drop

7
7

74
9

Anja
w

Anja
w

Cha
glag
am

Chaglag
am

266
830

Mailia
ng

Road Expansion in progress - Unable to lay 
OFC cable - Sites on Temporay aerial cable
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Annexure-II
S
.
N
o.

US
OF 
S.N
o

New 
Distri

ct

Old d
ist

CD Bl
ock N
ame

Sub Distri
ct Name

Villa
ge C
ode

Village 
Name Issue Type

1 824 Anjaw Anjaw Manc
hal Manchal 2667

69
Khamblig

lat Village in-accessible

2 827 Anjaw Anjaw Manc
hal Manchal 2667

65
Griliang I

I Village in-accessible

3 780 Chan
glang

Chan
glang

Manm
ao Manmao 2641

59
Jotin Jud

a Village in-accessible

4 228
East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o

Chayangta
jo

2622
13

Kapik Su
llung Dependent site in-accessible

5 50
East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o
Sawa 2622

77
Yakli

Sullung Village in-accessible

6 148
3

East 
Kame

ng

East 
Kame

ng
Pipu Gyawe Pu

rang
2621
68 Serewa Village in-accessible

7 333
East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o
Sawa 2622

68
Raro

Sullung Village in-accessible

8 251
East 
Kame

ng

East 
Kame

ng

Khene
wa Khenewa 2622

09 Wallong Village in-accessible

9 259
East 
Kame

ng

East 
Kame

ng

Bame
ng Bameng 2621

15
Laja Sull

ung Village in-accessible

1
0

142
3

East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o
Sawa 2622

47 Bodhi Village in-accessible

1
1 236

East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o

Chayangta
jo

2622
20

Jattom S
ullung Village in-accessible

1
2

127
9

East 
Kame

ng

East 
Kame

ng

Bame
ng Bameng 2621

14
Gidi Sull

ung Village in-accessible

1
3 437

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2658
07 Ruba Village in-accessible

1
4

146
3

Chan
glang

Chan
glang

Khaga
m Vijoynagar 2642

43
Ramnag

ar
Dependent repeaters in forest lan

d & forest permission pending

1
5 238

East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o
Sawa 2622

48
Byale Su

llung Village in-accessible

1
6 848 Anjaw Anjaw Chagl

agam
Metenglian

g
2668
51

Taraflian
g Village in-accessible
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1
7 242

East 
Kame

ng

East 
Kame

ng

Chay
angtaj

o
Sawa

2622
49

Weigung
Sullung Village in-accessible

1
8 208

East 
Kame

ng

East 
Kame

ng

Khene
wa Lada 2620

75 Dongkha Village in-accessible

1
9 209

East 
Kame

ng

East 
Kame

ng

Khene
wa Lada 2620

72 Sachung Village in-accessible

2
0 519 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
56 Biya Dependent Repeater Inaccessible

2
1 982 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
32

Samba 
Karsang Village in-accessible

2
2

129
2

Kra D
aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
62 Kokso Village in-accessible

2
3

152
8

Kra D
aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
31 Tedung Village in-accessible

2
4 984 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
50 Pilua Village in-accessible

2
5

146
4

Kra D
aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
59 Nikbia Dependent Repeater Inaccessible

2
6

154
0

Kra D
aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
53 Nyache Dependent site in-accessible

2
7 514 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
61 Chome Village in-accessible

2
8 531 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
52 Sangia Village in-accessible

2
9 973 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
39

Haimach
i Village in-accessible

3 Kra D Kurun Pipsor
Longding 

Koling 2658
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0 974 aadi g Ku
mey

ang (Pipsorang
)

36 Neorum Village in-accessible

3
1 986 Kra D

aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
47 Haina Village in-accessible

3
2

153
4

Kra D
aadi

Kurun
g Ku
mey

Pipsor
ang

Longding 
Koling

(Pipsorang
)

2658
45 Nayeng Village in-accessible

3
3

136
1

West 
Kame

ng

West 
Kame

ng

Thrizi
no

Kamengba
ri-Doimara

2618
80 Doimara BSNL Site Planned Nearby

3
4 358

Kurun
g Ku
mey

Kurun
g Ku
mey

Sarli Sarli 2657
02 Gane

Village in-accessible and unable t
o lay fiber due to road expansion 

works
3
5 855 Anjaw Anjaw Chagl

agam
Metenglian

g
2668
50 Gomin Village in-accessible

3
6 853 Anjaw Anjaw Chagl

agam
Metenglian

g
2668
47

Payapar
ap Village in-accessible

3
7 839 Anjaw Anjaw Hayuli

ang Goiliang 2667
98

Kasangl
at Village in-accessible

3
8

140
3 Anjaw Anjaw Hayuli

ang Goiliang 2667
93 Britgong Village in-accessible

3
9

121
2

Shi Y
omi

West 
Siang

Mech
uka Tato 2634

35 Lipo
Village in-accessible and unable t
o lay fiber due to road expansion 

works

4
0 167

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2658
25 Sarang Village in-accessible

4
1 459

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2658
24 Kelong Village in-accessible

4
2 445

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2658
00

Senamri
ang Village in-accessible

4
3

141
7

Kurun
g Ku
mey

Kurun
g Ku
mey

Parsi-
Parlo

Parsi-Parl
o

2657
54

Lumte T
acha-(Se

pente)
Village in-accessible

4
4 463

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2658
21 Hirik Village in-accessible

4
5

150
0

Kurun
g Ku
mey

Kurun
g Ku
mey

Damin Damin 2657
86 Moruk Village in-accessible

4
6

151
0

Upper
Suba
nsiri

Upper
Suba
nsiri

Siyum Siyum 2628
89 Yeba

Road Expansion in progress - Un
able to lay OFC cable - Sites on T

emporay aerial cable
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4
7 605

Upper
Suba
nsiri

Upper
Suba
nsiri

Nach
o Nacho

2628
21 Aki Dependent Repeater Inaccessible

4
8

139
6 Siang East 

Siang
Pangi

n Boleng 2637
86 Messing Village in-accessible

4
9

149
4 Siang East 

Siang
Pangi

n Boleng 2637
85 Lissing Village in-accessible

5
0

138
6

Kurun
g Ku
mey

Kurun
g Ku
mey

Parsi-
Parlo

Parsi-Parl
o

2657
38

Tawriagri
ang Village in-accessible

5
1 800 Chan

glang
Chan
glang

Khaga
m Vijoynagar 2642

50 Sidikuh Dependent repeaters in forest lan
d & forest permission pending

5
2 809 Chan

glang
Chan
glang

Khaga
m Vijoynagar 2642

48 Topihill Dependent repeaters in forest lan
d & forest permission pending

5
3 811 Chan

glang
Chan
glang

Khaga
m Vijoynagar 2642

42 Hazolo Dependent repeaters in forest lan
d & forest permission pending

5
4 489

Kurun
g Ku
mey

Kurun
g Ku
mey

Parsi-
Parlo

Parsi-Parl
o

2657
75 Tahuk Village in-accessible

5
5

144
0

Upper
Siang

Upper
Siang

Singa-
Gellin

g
Gelling 2639

59 Bishing Village in-accessible

5
6 215

East 
Kame

ng

East 
Kame

ng
Lada Khenewa 2620

77
Kampa  
-  N.V. Village in-accessible
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