
No. 30-252-5/2021-USF/Arunachal/Execution
(Comp.  No. 111933)

GOVT. OF INDIA
Ministry of Communications

Department of Telecommunications
Digital Bharat Nidhi

Sanchar Bhawan, New Delhi
****

Dated: 09.06.2025
To,
M/s Bharti Hexacom Ltd.
Airtel Centre, Plot No, 16,
Udyog Vihar, Phase- IV,
Gurugram, Haryana-122 015.
 
Subject: Amendment of Agreement No.30-252-5/2020-USF dated 29-10-2021 signed with M/s
Bharti Hexacom Ltd. (BHL) regarding provision of 4G based mobile services in identified
uncovered villages in Arunachal Pradesh.
 

In Pursuance of the clause 4.6 [Extension of the Agreement] and in view of clause 4.7
[Modification in terms and Conditions of the Agreement] & clause 6.5.3 [Roll Out] of the agreement
dated 29-10-2021 and amendment dated 25.05.2023, 14.08.2023, 20.06.2024 & 22.01.2025 the terms
and conditions of the captioned Agreement are hereby further amended to the extent as detailed
below: -
 
Existing Clause Amended Clause
Clause-2 (Section-I):
This Agreement will remain valid for ten (10) years
& Forty One months unless revoked earlier for any
reason whatsoever. Date of effect of this
Agreement shall be the date of signing of the
agreement.

Clause-2 (Section-I):
This Agreement will remain valid for ten (10) years
& Forty Seven months unless revoked earlier for
any reason whatsoever. Date of effect of this
Agreement shall be the date of signing of the
agreement.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance of the
Tower and infrastructure created and provision of
4G based mobile services compliant with the
terms and conditions of the License Agreement
signed with DoT, for a period of 41 months (rollout
period) + Ten years from the date of effect of the
agreement with USOF.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance of the
Tower and infrastructure created and provision of
4G based mobile services compliant with the
terms and conditions of the License Agreement
signed with DoT, for a period of 47 months (rollout
period) + Ten years from the date of effect of the
agreement with USOF.

Clause-4.5 (Section-IV):
The Agreement shall be valid for a period of 41
months (rollout period) +Ten years from the
effective date unless revoked earlier for reasons
as specified elsewhere in the document.
The subsidy support period and subsidy claim and
disbursement schedule is as per Section VII:
Financial Conditions of this document. USP shall
be responsible for operation and maintenance of
the created infrastructure and provision of
specified services for a period of 41 months
(rollout period) + Ten years from the effective date
of the agreement and also after the expiry of
Agreement period, as the telecom service
providers under the license conditions are bound
to provide services under the license terms.

Clause-4.5 (Section-IV):
The Agreement shall be valid for a period of 47
months (rollout period) +Ten years from the
effective date unless revoked earlier for reasons
as specified elsewhere in the document.
The subsidy support period and subsidy claim and
disbursement schedule is as per Section VII:
Financial Conditions of this document. USP shall
be responsible for operation and maintenance of
the created infrastructure and provision of
specified services for a period of 47 months
(rollout period) + Ten years from the effective date
of the agreement and also after the expiry of
Agreement period, as the telecom service
providers under the license conditions are bound
to provide services under the license terms.

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey for at
least 30% of sites in the bidding unit in three
months from the date of signing of the agreement,
at least another 30% of sites in six months from
the date of signing of the agreement and the

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey for at
least 30% of sites in the bidding unit in three
months from the date of signing of the agreement,
at least another 30% of sites in six months from
the date of signing of the agreement and the
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remaining sites in nine months from the date of
signing of the agreement to finalize location and
type of infrastructure (A&B,) at each site. The USP
shall commission and provide 4G based mobile
services from all the infrastructure sites within a
period of 41 months from the date of signing of the
Agreement.

remaining sites in nine months from the date of
signing of the agreement to finalize location and
type of infrastructure (A&B,) at each site. The USP
shall commission and provide 4G based mobile
services from all the infrastructure sites within a
period of 47 months from the date of signing of the
Agreement.

 
2.         Extension of this Project for a period up to 30-09-2025 is given subject to the condition that an
amount equivalent to Liquidated Damages (LD) will be withheld. The final decision on LD shall be
communicated separately based on the merits of the case and legal opinion.

3.         This amendment shall be applicable for only 90 sites as per Annexure-I, II & III (enclosed).

4.         This issues with the approval of competent authority.

Encl : As Above

 
 

(N. K. Oza)
Director (Mobile-III), DBN

Tel No. 011-23036489
  
 

Annexure- I
S.
no
.

USO
F S.
No

Sit
e I
D

New Di
strict

CD Bl
ock N
ame

Sub Dis
trict Na

me

Villa
ge C
ode

Village Nam
e Issue Type Currnet 

Status

1 1618
UA
PB
01

Upper S
ubansiri Taliha Payeng 2629

98
Kargar-Malin

g
New Approved & Road expansi

on &  Fiber planned WIP

2 511
UN
A3
80

Kurung 
Kumey Damin Damin 2658

20 Nisuk Temp. in-accessible RFI

3 1318
UA
P8

Upper S
ubansiri Nacho Nacho

2628
11 Mede

village Inaccessible, Road expa
nsion &  Fiber planned WIP
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05

4 1672
UA
PB
27

Upper S
ubansiri Giba

Chetam 
(Peer Ya

pu)

2630
84 Hengnedoku village Inaccessible, Road expa

nsion &  Fiber planned WIP

5 575
UN
A4
07

Papum 
Pare

Balija
n

Sangdup
ota (Bes
ar Nello)

2624
00 Nyoing Village inaccessible & Depende

nt repeater inaccessible RFI

6 1359
UA
P8
46

Changla
ng Renuk Manmao 2641

77 Ranghil Temp. in-accessible RFI

7 769
UA
P5
02

Changla
ng

Namp
ong

Tikhak R
ima Puto

k

2642
23 Kenyam Temp. in-accessible RFI

8 468
UN
A3
61

Kurung 
Kumey Damin Damin 2658

26 Chulla

Road Expansion in progress - U
nable to lay OFC cable - Sites o

n Temporay aerial cable
- Main Bridge broken

RFI

9 437
UA
P3
55

Kurung 
Kumey Damin Damin 2658

07 Ruba Accessible  workable
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10 1540
UA
PA
28

Kra Daa
di

Pipsor
ang

Longdin
g Koling 
(Pipsora

ng)

2658
53 Nyache Accessible  workable

11 986
UA
P5
97

Kra Daa
di

Pipsor
ang

Longdin
g Koling 
(Pipsora

ng)

2658
47 Haina Accessible workable

12 839
UN
A5
26

Anjaw Hayuli
ang Goiliang 2667

98 Kasanglat Accessible  workable

13 1403
UA
P8
90

Anjaw Hayuli
ang Goiliang 2667

93 Britgong Accessible  workable

14 863
UA
P5
44

Anjaw Chagl
agam

Metengli
ang

2668
66 Mithumna

Fiber ROW permission, Unable 
to lay fibre due to road expansi
on works  & MW repeater in-acc
essible/Ne Fibre route planned i

n lieu of MW Repeaters

RFI

15 605
UA
P4
28

Upper S
ubansiri Nacho Nacho 2628

21 Aki Accessible workable

16 749
UA
P4
93

Anjaw Chagl
agam

Chaglag
am

2668
30 Mailiang

Road Expansion in progress - U
nable to lay OFC cable - Sites o

n Temporay aerial cable
RFI

 
  
 

Annexure- II

S.n
o.

USO
F S.
No

Site I
D

New Dist
rict

CD Block 
Name

Sub District N
ame

Village 
Code

Village N
ame Issue Type Currnet 

Status

1 656 UNA4
44

Lower Sia
ng

Ramle-Ban
go Koyu 263828 Jate Local Issue RFI/Chal

lange
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2 384 UNA3
26

Kurung K
umey Sarli Sarli 265685 Koropu Local Issue Not Wor

kable

3 824 UAP5
27 Anjaw Manchal Manchal 266769 Khambligl

at
Village inacces

sible
Not work

able

4 827 UNA5
21 Anjaw Manchal Manchal 266765 Griliang II Village inacces

sible
Not work

able

5 780 UNA5
00

Changlan
g Manmao Manmao 264159 Jotin Juda Village inacces

sible
Not work

able

6 228 UNA2
56

East Kam
eng

Chayangtaj
o Chayangtajo 262213 Kapik Sull

ung
Village inacces

sible
Not work

able

7 50 UAP1
74

East Kam
eng

Chayangtaj
o Sawa 262277 Yakli Sullu

ng
Village inacces

sible
Not work

able

8 1483 UAP9
70

East Kam
eng Pipu Gyawe Purang 262168 Serewa Village inacces

sible
Not work

able

9 333 UNA0
20

East Kam
eng

Chayangtaj
o Sawa 262268 Raro Sullu

ng
Village inacces

sible
Not work

able

10 251 UAP2
73

East Kam
eng Khenewa Khenewa 262209 Wallong Village inacces

sible
Not work

able

11 259 UNA2
70

East Kam
eng Bameng Bameng 262115 Laja Sullu

ng
Village inacces

sible
Not work

able

12 1423 UAP9
10

East Kam
eng

Chayangtaj
o Sawa 262247 Bodhi Village inacces

sible
Not work

able

13 236 UAP2
66

East Kam
eng

Chayangtaj
o Chayangtajo 262220 Jattom Sul

lung
Village inacces

sible
Not work

able

14 1279 UAP7
66

East Kam
eng Bameng Bameng 262114 Gidi Sullu

ng
Village inacces

sible
Not work

able

15 1463 UAP9
50

Changlan
g Khagam Vijoynagar 264243 Ramnagar Repeater In for

est
Not work

able

16 238 UAP2
67

East Kam
eng

Chayangtaj
o Sawa 262248 Byale Sull

ung
Village inacces

sible
Not work

able

17 848 UNA5
30 Anjaw Chaglagam Metengliang 266851 Tarafliang Village inacces

sible
Not work

able

18 242 UNA2
62

East Kam
eng

Chayangtaj
o Sawa 262249 Weigung 

Sullung
Village inacces

sible
Not work

able
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19 208 UNA0
08

East Kam
eng Khenewa Lada 262075 Dongkha Village inacces

sible
Not work

able

20 209 UAP2
54

East Kam
eng Khenewa Lada 262072 Sachung Connecting site

-Inaccessible
Not work

able

21 519 UAP3
91 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265856 Biya Village inacces
sible

Not work
able

22 982 UAP5
95 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265832 Samba Ka
rsang

Village inacces
sible

Not work
able

23 1292 UAP7
79 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265862 Kokso Connecting site
-Inaccessible

Not work
able

24 984 UAP5
96 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265850 Pilua Village inacces
sible

Not work
able

25 1464 UAP9
51 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265859 Nikbia Village inacces
sible

Not work
able

26 514 UNA3
81 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265861 Chome Village inacces
sible

Not work
able

27 531 UAP3
96 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265852 Sangia Village inacces
sible

Not work
able

28 973 UAP5
91 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265839 Haimachi Village inacces
sible

Not work
able

29 974 UNA5
84 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265836 Neorum Village inacces
sible

Not work
able

30 1534 UAPA
22 Kra Daadi Pipsorang Longding Kolin

g (Pipsorang) 265845 Nayeng Village inacces
sible

Not work
able

31 1361 UAP8
48

West Ka
meng Thrizino Kamengbari-

Doimara 261880 Doimara To Drop Not work
able

32 358 UNA3
14

Kurung K
umey Sarli Sarli 265702 Gane Village inacces

sible
Not work

able

33 855 UAP5
41 Anjaw Chaglagam Metengliang 266850 Gomin Village inacces

sible
Not work

able

30-252-5/2021-USF/Arunachal/Execution I/3284723/2025



34 853 UAP5
40 Anjaw Chaglagam Metengliang 266847 Payapara

p
Village inacces

sible
Not work

able

35 849 UAP5
38 Anjaw Metenglian

g Chaglagam 266861 Chipru Local Issue Not work
able

36 1212 UAP7
00 Shi Yomi Mechuka Tato 263435 Lipo Village inacces

sible
Not work

able

37 678 UNA4
54 Shi Yomi Mechuka Mechuka 263337 Sekar To Drop To Drop

38 167 UAP2
34

Kurung K
umey Damin Damin 265825 Sarang Village inacces

sible
Not work

able

39 459 UAP3
64

Kurung K
umey Damin Damin 265824 Kelong Village inacces

sible
Not work

able

40 445 UAP3
58

Kurung K
umey Damin Damin 265800 Senamria

ng
Village inacces

sible
Not work

able

41 1417 UAP9
04

Kurung K
umey Parsi-Parlo Parsi-Parlo 265754

Lumte Tac
ha-(Sepen

te)

Village inacces
sible

Not work
able

42 463 UAP3
66

Kurung K
umey Damin Damin 265821 Hirik To Drop Not work

able

43 1500 UAP9
87

Kurung K
umey Damin Damin 265786 Moruk Village inacces

sible
Not work

able

44 1510 UAP9
97

Upper Su
bansiri Siyum Siyum 262889 Yeba To Drop Not work

able

45 1396 UAP8
83 Siang Pangin Boleng 263786 Messing Village inacces

sible
Not work

able

46 1494 UAP9
81 Siang Pangin Boleng 263785 Lissing Village inacces

sible
Not work

able

47 1386 UAP8
73

Kurung K
umey Parsi-Parlo Parsi-Parlo 265738 Tawriagria

ng
Village inacces

sible
Not work

able

48 800 UNA5
08

Changlan
g Khagam Vijoynagar 264250 Sidikuh Repeater In for

est
Not work

able
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49 809 UAP5
20

Changlan
g Khagam Vijoynagar 264248 Topihill Repeater In for

est
Not work

able

50 811 UNA0
78

Changlan
g Khagam Vijoynagar 264242 Hazolo Repeater In for

est
Not work

able

51 489 UNA3
71

Kurung K
umey Parsi-Parlo Parsi-Parlo 265775 Tahuk Village inacces

sible
Not work

able

52 1440 UAP9
27

Upper Sia
ng

Singa-Gelli
ng Gelling 263959 Bishing Village inacces

sible
Not work

able

53 215 UNA2
50

East Kam
eng Lada Khenewa 262077 Kampa  -  

N.V.
Connecting site
-Inaccessible

Not work
able

54 1618 UAPA
99

Upper Su
bansiri Taliha Payeng 262995 Pekiring To Drop Not work

able
 
 
 

Annexure- III
Sr. USOF  Unique District CD Block Village Village

30-252-5/2021-USF/Arunachal/Execution I/3284723/2025



No. Sr. No. Site Id Name Name Name Code Remarks

1
11 UNA155 Tawang Tawang

Yuesa
Gonpa 261491

Inaccessible

2 76 UAP187  Longding Wakka Kampong 264571 Inaccessible

3
144 UNA217 Anjaw Chaglagam Chinagam 266863

Inaccessible

4
204 UAP252

East
Kameng Khenewa Pipiang 262070

Inaccessible

5
224 UAP261

East
Kameng Chayangtajo

Saria
Takhang 262271

Inaccessible

6
226 UNA010

East
Kameng Chayangtajo

Langchu
Sullung 262252

Inaccessible

7
328 UNA301

East
Kameng Chayangtajo Dao 262251

Inaccessible

8
331 UAP310

East
Kameng Chayangtajo Sario 262269

Inaccessible

9
378 UNA323

Kurung
Kumey Sarli Lenteso 265692

Inaccessible

10
692 UNA460

Upper
Siang Mariyang Peki-Modi 264023

Inaccessible

11
866 UAP545

Dibang
Valley Anelih-Arzu Cheppe 266017

Inaccessible

12
867 UNA538

Dibang
Valley Anelih-Arzu Ipingo 266016

Inaccessible

13
868 UAP546

Dibang
Valley

Etalin-
Malinye Endalin 265970

Inaccessible

14
876 UNA542

Dibang
Valley Anelih-Arzu Aiso 266011

Inaccessible

15
895 UNA550

Lower
Siang

Ramle-
Bango Sipo(Hipo) 263827

Inaccessible

16
1307 UAP794 Tawang

Jang-
Thingbu Luguthang 261611

Inaccessible

17
1317 UAP804 Siang

Kaying-
Payum Meying 263422

Inaccessible

18
1538 UAPA26 Siang

Kaying-
Payum Gaming 263412 Inaccessible

19
207 UNA247

East
Kameng

East
Kameng Nissangjang 262071

Connecting site
Inaccessible UNA008

20
1622 UAPB02

Upper
Subansiri

Upper
Subansiri Lomigaling 263011

Connectivity not possible on
Fiber & MW
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