



GOVT. OF INDIA/भारत सरकार

Ministry of Communications/संचार मंत्रालय

Department of Telecommunications/ दूरसंचार विभाग

Universal Service Obligation Fund/सार्वभौमिक सेवा दायित्व निधि

Sanchar Bhawan, New Delhi - 110001

USOF/354villageScheme/2020-21/Execution/Correspondence Dated : 31 .12.2020

To

M/s Reliance Jio Infocomm Ltd.

R. K. Four Square, R.K. House,
Building No. 4, DLF Tower 8th Road,
DLF Cyber City, DLF Phase 2, Sector 24,
Gurugram, Haryana- 122 002.

Subject: Amendment in agreement no. USOF/SP/354 Uncovered/2018-19 dated 28.04.2020 with M/ s Reliance Jio Infocomm Limited for provision of mobile services in 354 uncovered villages as part of uncovered villages project.

Ref: Extension letter No. USOF/354VillageScheme/2020-21/Execution dated 06.08.2020


An Extension of 3 months (6 months for site survey & completion of POC, 6 months for implementation) in implementation period) was granted in the above mentioned Agreement for 354 uncovered village scheme vide letter no USOF/354VillageScheme/2020-21/Execution dated 06.08.2020

2. In Pursuance of the Clause 3.7 of the agreement dated 28-04-2020 (modification in terms and Conditions of the agreement) and in view of the Force Majeure conditions due to COVID- 19, the terms and conditions of the captioned Agreement are hereby further amended to the extent as detailed below: -

Existing Clause	Amended Clause
Clause 6.5.1 {Section-VI): The USP shall complete the field survey of all the sites in the bidding unit in three months & also complete the POC work of one site from the date of signing of the agreement, to finalize location and type of infrastructure at each site. The USP shall commission & provide mobile services from all the infrastructure sites in a Bidding Unit within a period of 12 months (6 months for site survey & completion of POC, 6 months for implementation) from the date of signing of the Agreement.	Clause 6.5.1 {Section-VI): The USP shall complete the field survey of all the sites in the bidding unit in three months & also complete the POC work of one site from the date of signing of the agreement, to finalize location and type of infrastructure at each site. The USP shall commission & provide mobile services from all the infrastructure sites in a Bidding Unit within a period of 15 months (6 months for site survey & completion of POC, 9 months for implementation) from the date of signing of the Agreement.

<p>Clause-2 (Section-I):</p> <p>This Agreement will remain valid for Eleven (11) years unless revoked earlier for any reason whatsoever. Date of effect of this Agreement shall be the date of signing of the agreement.</p>	<p>Clause-2 (Section-I):</p> <p>This Agreement will remain valid for Eleven (11) years & Three months unless revoked earlier for any reason whatsoever. Date of effect of this Agreement shall be the date of signing of the agreement.</p>
<p>Clause-3.5 {Section-III}:</p> <p>The Agreement shall be valid for a period of Eleven (11) years (execution time and time period for provision of service) from the date of signing of the Agreement unless revoked earlier for reasons as specified elsewhere in the document.</p>	<p>Clause-3.5 {Section-III}:</p> <p>The Agreement shall be valid for a period of Eleven years & Three months (execution time and time period for provision of service) from the date of signing of the Agreement unless revoked earlier for reasons as specified elsewhere in the document.</p>

This issues with the approval of competent authority.


(Sunil Kumar Sharma)
Director (T-2), USOF