No USOF/354 village scheme/2020-21/Execution/Survey Government of India Ministry of Communications Department of Telecommunications Office of the Administrator, USO Fund Sanchar Bhawan, 20, Ashoka Road, New Delhi - 110 001.

Dated: 09.11.2021

To

M/s Reliance Jio Infocomm Ltd.

R.K. Four Square, R.K. House, Building No. 4, DLF Tower 8th Road, DLF Cyber City, DLF Phase 2, Sector 24, Gurugram, Haryana- 122 002.

Subject: Amendment of Agreement No. USOF/SP/354 Uncovered/2018-19 dated 28-04-2020 for subsidy support from USO Fund to provide Mobile Services in 354 Uncovered Villages as part of uncovered villages Project under the Indian Telegraph (2nd Amendment of 2013) Rules, 2013

- 1. WHEREAS the Government of India has approved to provide additional 55 mobile towers in 354 Uncovered Villages Project for Provision of Mobile Services with subsidy support of Rs 54,13,32,750 from USOF under the captioned Agreement and communicated to M/s RJIO vide letter no. USOF/354 village Scheme/2020-21/Execution/Survey dated 06.09.2021.
- 2. In pursuance of the Clause(s) 3.6 of Section-III (General Condition) Extension of Agreement and 3.7 of Section-III (General Condition) Modification in Terms and Condition in Agreement, the terms and condition of the captioned agreement are hereby amended, with the approval of the Administrator, with immediate effect to the extant as detailed below:

| S. No. Clause no. | | Existing text | Amended text | |
|-------------------|--|--|---|--|
| 1 | Section1 (Agreement) | This Agreement will remain valid for ten (10) years & Nine months unless 27.07.2032 unless revoked earlier for any reason whatsoever | The Agreement will remain valid up to 27.04.2032 unless revoked earlier for any reason whatsoever | |
| 2 | 2.1Section-II (Scope of the Agreement) | New clause (to be added after clause 2.1 Section - II(Scope of the Agreement) | In addition to provision contained in clauses 2.1 (i) & 2.1 (ii), USP shall also provide mobile services for additional mobile towers at 55 villages enclosed at Annexure-1(A). | |
| 3 | 2.2 (viii) Section II (Scope of the Agreement) | New clause (to be added after clause 2.2 (viii) Section - II (Scope of the Agreement | In addition to provisions contained in clause 2.2 (i-vii) above, USP shall install and commission mobile towers in the additional 55 villages latest by 05.03.2022. USP shall operate and maintain the mobile services provision for these additional 55 villages also under this Agreement from the date of commissioning. | |
| 4 | 2.3(i) Section- II (Scope of the Agreement) | New clause (to be added after clause2.3(i) Section -II (Scope of the Agreement). | The list of identified 55 uncovered villages (latitude, longitude) to be provided with mobile services is enclosed at Appendix-1(A). | |
| 5 | 6.5.1 Section- VI Operating System | The USP shall complete the field survey of all the sites in the bidding unit in three months & also complete the POC work of | In addition to provisions contained in clause 6.5.1, USP shall install and commissioned mobile towers in the | |

| _ | | | | |
|---|---|--------------------|---|--|
| Г | | | one site from the date of signing of the | additional 55 villages latest by |
| | | | agreement, to finalize location and type of | 05.03.2022. |
| | | | infrastructure at each site. The USP shall | |
| | | | commission & provide mobile services | |
| | | | from all the infrastructure sites in a | |
| | | | Bidding Unit within a period of 9 months | · |
| | | | (3 months for site survey & completion of | |
| | | | POC, 6 months for implementation) from | |
| | | | the date of signing of the Agreement. | |
| | 6 | 4.3.1 Section-IV | The Administrator or his representative | In addition to provisions contained in |
| | | (Commercial | or the agencies authorized (Hereinafter | clause 4.3.1, After installation and |
| | | Conditions) | Designated Monitoring Agency) shall | commissioning of BTS/sites, coverage |
| | - | | have the right to inspect and test the | testing will be done by respective LSA of |
| | | | created infrastructure and provision of | DoT, which will submit its report, circle- |
| - | | | mobile services as per prescribed test | wise, as & when carried out to USOF and |
| | | | schedules for their conformity to the | / or its Designated Monitoring Agency |
| | | .* | specifications. Where the Administrator | (DMA) for deciding further action to be |
| | | | decides to conduct such tests on the | taken, in terms of Subsidy deductions or |
| | | | infrastructure sites created by USPs, all | financial penalties. |
| | | | reasonable facilities and assistance like | |
| | | | testing instruments and other test | |
| | | | gadgets including access to drawings and | |
| | | | other details shall be furnished to the | |
| | | | Designated Monitoring Agency at no | |
| | | | charge to the Administrator. | |
| ſ | 7 | 7.1.1 Section- VII | New clause (to be added after clause7.1.1 | Support shall be payable per |
| | | (Financial | Section-VII (Financial Conditions) | Representative Rate for each site as per |
| | | Conditions) | | details given in Annexure-1(A). |
| _ | | | | |

- 3. All other terms and conditions of the said agreement shall remain unchanged and the relevant provisions of the agreement & of the instructions/guidelines/directions issued/to be issued thereunder would also be applicable for these 55 additional villages.
- 4. Please acknowledge receipt as a token of acceptance.

Director (T-2), USO Fund, DoT Room No. 1007, Sanchar Bhawan, New Delhi - 110001

Copy to:

- 1. JA(F), USOF, DoT, New Delhi
- 2. Concerned CCAS/LSAS

Appendix-1(A): SITE LOCATION and DETAILS

| S.N. | State | District | Block | Village | Census Code |
|-----------------|-------------------------------------|-------------------|------------------------|--------------------|----------------|
| 1. Gujarat | | Porbandar | Porbandar | Visawada | |
| 2. | Gujarat | Porbandar | Porbandar | Tukda | |
| 3. | Rajasthan | Sirohi | Abu Road | Tankiya | |
| 4. | Rajasthan | Sirohi | Abu Road Danbor (Paba) | | |
| 5. | Rajasthan | Jalore | Jalore | Narnawas | |
| 6. | Rajasthan | Sirohi | Reodar | Rohua HQ | |
| 7. | Jammu & Kashmir | Leh(Ladakh) | Leh | Saboo | 856 |
| 8. | Jammu & Kashmir | Punch | Poonch | Polas | 1100 |
| 9. | Jammu & Kashmir | Rajouri | Budhal | Bambel | 1483 |
| 10. | Jammu & Kashmir | Kathua | Lohai Malhar | Bhattwal | 1653 |
| 11. | Jammu & Kashmir | Kishtwar | Drabshalla | Kither | 4727 |
| 12. | Jammu & Kashmir | Reasi | Arnas | Thanole | 5230 |
| 13. | Jammu & Kashmir | Reasi | Arnas | Samaharh | 5231 |
| 14. | Jammu & Kashmir | Reasi | Arnas | Kanotah | 5232 |
| 15. | Jammu & Kashmir | Reasi | Arnas | Dayoota (Bayoota) | 5233 |
| 16. | Jammu & Kashmir Reasi Arnas Gondali | | Gondali | 5242 | |
| 17. | Jammu & Kashmir | Reasi Sukhal Ghat | | Sukhal Ghat | 5291 |
| 18. | Jammu & Kashmir | Reasi | Reasi | Charla Kot | 5295 |
| 19. | Jammu & Kashmir | Leh | Khalsi | Hanupatta | |
| 20. | Jammu & Kashmir | Kargil | Padum | Zangla | - |
| 21. | Jammu & Kashmir | Leh | Khalsi | Urbis | |
| 22. | Jammu & Kashmir | Leh | Deskit | Chunglungkha | |
| 23. | Jammu & Kashmir | | | Pachathang | |
| 24. | Jammu & Kashmir | Leh | Khalsi | Neyraks | |
| 25. | | | Skumpatta | | |
| 26. | Jammu & Kashmir | Leh | Khalsi | Kanji | |
| 27. | Jammu & Kashmir | Leh | Rubshow | Chumur-Tegazong | |
| 28. Uttarakhand | | Pithoragarh | Munsyari | Namik | |
| 29. | Uttarakhand | Pithoragarh | Munsyari | Malun Pandrah Pala | |
| 30. | Uttarakhand | Pithoragarh | Munsyari | Qijirrimiya | |
| 31. | Uttarakhand | Pithoragarh | Munsyari | Sain Polo | |
| 32. | Uttarakhand | Pithoragarh | Munsyari | Ringu | |
| 33. | Uttarakhand | Pithoragarh | Munsyari | Chulkot | * . |
| 34. | Uttarakhand | Pithoragarh | Munsyari | Suring | |
| 35. | Uttarakhand | Pithoragarh | Munsyari | Bunie | |
| 36. | Uttarakhand | Pithoragarh | Dharchula | Go | |
| 37. | Uttarakhand | Pithoragarh | Dharchula | Baun | |
| 38. | O O | | Chal | | |
| 39. | | | Dharchula | Nagling | |
| 40. | Uttarakhand | Pithoragarh | Dharchula | Gunji | |
| 41. | Uttarakhand | Pithoragarh | Dharchula | Bundi | |
| 42. | Uttarakhand | Pithoragarh | Dharchula | Sipu | |



| S.N. | State | District | Block | Village | Census Code |
|------|-------------|-------------|-------------|--------------------|----------------|
| 44. | Uttarakhand | Pithoragarh | Dharchula | harchula Dar | |
| 45. | Uttarakhand | Pithoragarh | Dharchula | Bougling | |
| 46. | Uttarakhand | Pithoragarh | Dharchula | Sela | |
| 47. | Uttarakhand | Pithoragarh | Dharchula | a Tidang | |
| 48. | Uttarakhand | Pithoragarh | Dharchula | Napalachchu | |
| 49. | Uttarakhand | Pithoragarh | Dharchula | Kuti | |
| 50. | Uttarakhand | Pithoragarh | Dharchula | New Sobala | |
| 51. | Uttarakhand | Pithoragarh | Dharchula | Raung Kong | |
| 52. | Uttarakhand | Pithoragarh | Pithoragarh | Sel Salla | |
| 53. | Uttarakhand | Pithoragarh | Pithoragarh | Haldu | |
| 54. | Uttarakhand | Pithoragarh | Didihat | at Bagari Hat | |
| 55. | Uttarakhand | Pithoragarh | Didihat | idihat Sawali Sera | |



ANNEXURE-1(A): Details of Bidding Unit wise number of uncovered villages and USOF subsidy support

| S. No. | Bidding Unit | Representative Rate of Subsidy Payable Per village (in Rs.) | New villages | Total subsidy payable for new villages (Rs.) |
|--------|--------------------------------|---|-----------------|--|
| 1 | Gujarat | 81,93,075 | 2 | 1,63,86,150 |
| 2 | J&K and Ladakh | 1,00,70,100 | 21 | 21,14,72,100 |
| 3 | Rajasthan | 91,94,625 | 4 | 3,67,78,500 |
| 4 | Uttar Pradesh & Uttarakhand | 98,82,000 | 28 | 27,66,96,000 |
| | Total | | 55 | 54,13,32,750 |

