

**No.: 30-164/DoT/DDG Mobile/USOF/LWE-II/Correspondence
Computer No. 186821**

**भारत सरकार/Government of India
संचार मंत्रालय/Ministry of Communications
दूरसंचार विभाग/Department of Telecommunications
डिजिटल भारत निधि /Digital Bharat Nidhi
किदवई नगर नई दिल्ली/ Kidwai Nagar New Delhi**

Dated: 15-05-2026

To,

**M/s Reliance Jio Infocomm Ltd.
601, 6th Floor Prakash Deep Building
7 Tolstoy Road, Barakhamba
New Delhi 110001**

Subject: Amendment of Agreement No.30-164/2018-USOF-LWE-II-Implementation Pt (3) dated 28-09-2021 signed with M/s Reliance Jio Infocom Ltd. (RJIL) to provide Mobile Services at MHA identified tower locations in Left Wing Extremism (LWE) affected areas under LWE Phase-II Project.

In Pursuance of the clause 4.2.9 [Responsibilities of the USP under the scheme], clause 4.6 [Extension of the Agreement], clause 4.7 [Modification in terms and Conditions of the Agreement] and in view of clause 6.5.3 [Roll Out] of the agreement dated 28-09-2021, the terms and conditions of the captioned Agreement are hereby further amended to the extent as detailed below: -

Existing Clause (amended vide letter dated 17-04-2023, 29-11-2023, 08-07-2024, 20.01.2025, 21.05.2025 22.09.2025 & 24.10.2025)	Amended Clause
Clause-2 (Section-I): This Agreement will remain valid for 54 months (rollout period) +Ten years unless revoked earlier for any reason whatsoever. Date of effect of this Agreement shall be the date of signing of the Agreement.	Clause-2 (Section-I): This Agreement will remain valid for 60 months (rollout period) +Ten years unless revoked earlier for any reason whatsoever. Date of effect of this Agreement shall be the date of signing of the Agreement.
Clause 2.2 (ii) (i) (Section-II)	Clause 2.2 (ii) (i) (Section-II)

<p>Continued Operation and Maintenance of the Tower and infrastructure created and provision of 4G mobile services compliant with the terms and conditions of the License Agreement signed with DoT, for a period of 54 months (rollout period) + Ten years from the date of effect of agreement with USOF</p>	<p>Continued Operation and Maintenance of the Tower and infrastructure created and provision of 4G mobile services compliant with the terms and conditions of the License Agreement signed with DoT, for a period of 60 months (rollout period) + Ten years from the date of effect of agreement with USOF</p>
<p>Clause-4.5 (Section-IV):</p> <p>The Agreement shall be valid for a period of 54 Months + Ten years from the date of signing of the Agreement unless revoked earlier for reasons as specified elsewhere in the document. The subsidy support period and subsidy claim & disbursement schedule is as per Section VII: Financial Conditions of this document. USP shall be responsible for operation and maintenance of the created infrastructure and provision of specified services for a period of Ten years from the date of effect of Agreement and also after the expiry of Agreement period, as the telecom service providers under the license conditions are bound to provide services under the license terms.</p>	<p>Clause-4.5 (Section-IV):</p> <p>The Agreement shall be valid for a period of 60 Months + Ten years from the date of signing of the Agreement unless revoked earlier for reasons as specified elsewhere in the document. The subsidy support period and subsidy claim & disbursement schedule is as per Section VII: Financial Conditions of this document. USP shall be responsible for operation and maintenance of the created infrastructure and provision of specified services for a period of Ten years from the date of effect of Agreement and also after the expiry of Agreement period, as the telecom service providers under the license conditions are bound to provide services under the license terms.</p>
<p>Clause 6.5.2 (Section-VI)</p> <p>The successful bidder (USP) shall complete the field survey within Six months of date of signing of the agreement to finalize the requirement of infrastructure at</p>	<p>Clause 6.5.2 (Section-VI)</p> <p>The successful bidder (USP) shall complete the field survey within Six months of date of signing of the agreement to finalize the requirement of infrastructure at</p>

sites. The successful bidder (USP) shall commission & provide 4G based mobile services from all the infrastructure sites in a Bidding Unit within a period of 54 months from the date of signing of the Agreement.

sites. The successful bidder (USP) shall commission & provide 4G based mobile services from all the infrastructure sites in a Bidding Unit within a period of 60 months from the date of signing of the Agreement.

2. Roll out period of the project for the original scope is extended for 6 more months i.e. upto 27-09-2026 with applicable LD as per terms and condition of the Agreement.
3. This is issued with the approval of Administrator, DBN.

ADET (Mobile-I), DBN
Tel No. 011-2466 8503

Copy to:

1. DG(T), DoT
2. JA(F), DBN
3. Concerned LSAs/CCAs
4. Under Secretary (LWE-I), MHA