

No.: 30-164/DoT/DDG Mobile/USOF/LWE-II/Correspondence

Computer No. 186821

भारत सरकार/Government of India

संचार मंत्रालय/Ministry of Communications

दूरसंचार विभाग/Department of Telecommunications

डिजिटल भारत निधि /Digital Bharat Nidhi (erstwhile USOF)

किदवई नगर नई दिल्ली/ Kidwai Nagar New Delhi

Dated: 26-05-2026

To,

M/s Reliance Jio Infocomm Ltd.

601, 6th Floor Prakash Deep Building

7 Tolstoy Road, Barakhamba

New Delhi 110001

Subject: Amendment of Agreement No.30-164/2018-USOF-LWE-II-Implementation Pt (3) dated 28-09-2021 signed with M/s Reliance Jio Infocomm Ltd. (RJIL) to provide Mobile Services at MHA identified tower locations in Left Wing Extremism (LWE) affected areas under LWE Phase-II Project.

Refer: i). Letter no. DDG (Spl. Projects)/USOF/DoT/LWE Phase-II/Execution-Part (1) dated 09-05-2023.

ii). M/s RJIL letter no. RJIL/USOF/2026-27/796 dated 07.05.2026

In Pursuance of the clause 4.2.9 [Responsibility of the USP under Scheme], clause 4.6 [Extension of the Agreement], clause 4.7 [Modification in terms and Conditions of the Agreement] and clause 6.5.3 [Roll Out] of the agreement dated 28-09-2021 & amendment letter dated 09-05-2023, the terms and conditions of the captioned Agreement are hereby further amended to the extent as detailed below:

-

Existing Clause (amended vide letter dated 08.07.2024, 20.01.2025, 07.08.2025 & 05.12.2025)	Amended Clause
Clause-2 (a) of (Section-I) This Agreement will also remain valid for 36 months (rollout period) +Ten years unless revoked earlier for any reason whatsoever for the 128 tower	Clause-2 (a) of (Section-I) This Agreement will also remain valid for 42 months (rollout period) +Ten years unless revoked earlier for any reason whatsoever for the 128 tower

<p>locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Unit. Date of effect of the Amendment shall be the date of issuing of this amendment.</p>	<p>locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Unit. Date of effect of the Amendment shall be the date of issuing of this amendment.</p>
<p>Clause 2.2 (ii) (i) (a) of (Section -II)</p> <p>Commission of services and providing 4G based mobile services consistent with the terms and conditions of the License Agreement signed with DoT for the additional 128 tower locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Units latest by 36 months from date of issue of this amendment. USP shall also be responsible for continued Operation and Maintenance of the Tower and infrastructure created and provision of 4G based mobile services compliant with the terms and conditions of the License Agreement signed with DoT, for a period of 36 months (rollout period) + Ten years from the date of issue of this amendment.</p>	<p>Clause 2.2 (ii) (i) (a) of (Section -II)</p> <p>Commission of services and providing 4G based mobile services consistent with the terms and conditions of the License Agreement signed with DoT for the additional 128 tower locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Units latest by 42 months from date of issue of this amendment. USP shall also be responsible for continued Operation and Maintenance of the Tower and infrastructure created and provision of 4G based mobile services compliant with the terms and conditions of the License Agreement signed with DoT, for a period of 42 months (rollout period) + Ten years from the date of issue of this amendment.</p>
<p>Clause 6.5.2 (a) of (Section-VI)</p> <p>The USP shall complete the field survey for additional 128 tower locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Units within three months from the date of issue of this amendment to finalize location for each site. The USP shall commission and provide 4G based mobile services from all the additional 133 towers within a period of 36 months from the date of issue of this amendment.</p>	<p>Clause 6.5.2 (a) of (Section-VI)</p> <p>The USP shall complete the field survey for additional 128 tower locations in Chhattisgarh Bidding Unit and 5 tower locations in Madhya Pradesh Bidding Units within three months from the date of issue of this amendment to finalize location for each site. The USP shall commission and provide 4G based mobile services from all the additional 133 towers within a period of 42 months from the date of issue of this amendment.</p>

2. Roll out period of the project for the remaining towers is extended for 6 more months i.e. up to 08.11.2026 with applicable LD as per terms and condition of the Agreement.

3. This is issued with the approval of Administrator, DBN

ADET (Mobile-I), DBN
Tel No. 011-24668503

Copy to:.

- i. DGT, DoT
- ii. JA(F), DBN, DoT, New Delhi
- iii. DDG (Rural), Chhattisgarh State Unit of MP LSA
- iv. CCA Chhattisgarh
- v. Under Secretary (LWE), LWE-I Division, MHA