
No. 30-252-5/2021-USF/Arunachal/Execution
(Comp.  No. 111933)

GOVT. OF INDIA
Ministry of Communications

Department of Telecommunications
Digital Bharat Nidhi (Erstwhile USOF)

Sanchar Bhawan, New Delhi
****

Dated: 16/10/2025
To,
M/s Bharti Hexacom Ltd.
Airtel Centre, Plot No, 16,
Udyog Vihar, Phase- IV,
Gurugram, Haryana-122 015.
 
Subject: Request by M/s Bharti Hexacom Ltd. (BHL) for extension of timeline for
06 months i.e from 01.10.2025 to 31.03.2026 for “Provision of 4G based mobile
services in identified uncovered villages in Arunachal Pradesh” – Reg.
 

In Pursuance of the clause 4.6 [Extension of the Agreement] and in view of
clause 4.7 [Modification in terms and Conditions of the Agreement] & clause 6.5.3 [Roll
Out] of the agreement dated 29-10-2021 and amendment dated 25.05.2023, 14.08.2023,
20.06.2024,  22.01.2025 & 09.06.2025 the terms and conditions of the captioned
Agreement are hereby further amended to the extent as detailed below: -
 
Existing Clause Amended Clause
Clause-2 (Section-I):
This Agreement will remain valid for ten
(10) years & Forty-Seven months unless
revoked earlier for any reason whatsoever.
Date of effect of this Agreement shall be
the date of signing of the agreement.

Clause-2 (Section-I):
This Agreement will remain valid for ten
(10) years & Fifty-Three months unless
revoked earlier for any reason whatsoever.
Date of effect of this Agreement shall be
the date of signing of the agreement.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance of
the Tower and infrastructure created and
provision of 4G based mobile services
compliant with the terms and conditions of
the License Agreement signed with DoT,
for a period of 47 months (rollout period) +
Ten years from the date of effect of the
agreement with USOF.

Clause 2.2 (ii) i) (Section-II)
Continued Operation and Maintenance of
the Tower and infrastructure created and
provision of 4G based mobile services
compliant with the terms and conditions of
the License Agreement signed with DoT,
for a period of 53 months (rollout period) +
Ten years from the date of effect of the
agreement with USOF.

Clause-4.5 (Section-IV):
The Agreement shall be valid for a period of
47 months (rollout period) +Ten years from
the effective date unless revoked earlier for
reasons as specified elsewhere in the
document.
The subsidy support period and subsidy
claim and disbursement schedule is as per
Section VII: Financial Conditions of this
document. USP shall be responsible for
operation and maintenance of the created
infrastructure and provision of specified
services for a period of 47 months (rollout
period) + Ten years from the effective date

Clause-4.5 (Section-IV):
The Agreement shall be valid for a period of
53 months (rollout period) +Ten years from
the effective date unless revoked earlier for
reasons as specified elsewhere in the
document.
The subsidy support period and subsidy
claim and disbursement schedule is as per
Section VII: Financial Conditions of this
document. USP shall be responsible for
operation and maintenance of the created
infrastructure and provision of specified
services for a period of 53 months (rollout
period) + Ten years from the effective date
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of the agreement and also after the expiry
of Agreement period, as the telecom
service providers under the license
conditions are bound to provide services
under the license terms.

of the agreement and also after the expiry
of Agreement period, as the telecom
service providers under the license
conditions are bound to provide services
under the license terms.

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey for
at least 30% of sites in the bidding unit in
three months from the date of signing of the
agreement, at least another 30% of sites in
six months from the date of signing of the
agreement and the remaining sites in nine
months from the date of signing of the
agreement to finalize location and type of
infrastructure (A&B,) at each site. The USP
shall commission and provide 4G based
mobile services from all the infrastructure
sites within a period of 47 months from the
date of signing of the Agreement.

Clause 6.5.2 (Section-VI)
The USP shall complete the field survey for
at least 30% of sites in the bidding unit in
three months from the date of signing of the
agreement, at least another 30% of sites in
six months from the date of signing of the
agreement and the remaining sites in nine
months from the date of signing of the
agreement to finalize location and type of
infrastructure (A&B,) at each site. The USP
shall commission and provide 4G based
mobile services from all the infrastructure
sites within a period of 53 months from the
date of signing of the Agreement.

 
2.  Extension of rollout timeline for ‘Provision of 4G based mobile services in
identified uncovered villages in Arunachal Pradesh & 2 District of Assam Project’ has
been granted for 6 Months i.e. upto 31.03.2026 with applicable LD as per agreement
Clause 6.6 for execution of remaining sites in Arunachal Pradesh.
3.  This issues with the approval of competent authority.
 

Encl : As Above

 
 

(N. K. Oza)
Director (Mobile-III), DBN

Tel No. 011-23036489
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