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No. 30-252-7/2019-USF(Pt.4)
(Comp no. 117261)

Government of India
Ministry of Communications
Department of Telecommunications
Digital Bharat Nidhi
Sanchar Bhawan, New Delhi

Dated:02023-

To,

M/s Bharti Hexacom Ltd.
Airtel Centre, Plot No. 16,
Udyog Vihar, Phase - IV,
Gurugram, Haryana - 122 015

Subject: Amendment in agreement no. 30-252-7/2019-USF dated
04.09.2020 with Mis Bharti Hexacom Limited for Provision of 4G based
Mobile Services in identified uncovered villages in Meghalaya - Reg.

In pursuance of the clause 4.7 of the agreement dated 0409.2020
(modification in terms and conditions of the agreement) and amendment issued
vide letter No. 30-252-7/2019- USOF(Pt.2) dated 19.12.2022, and letter of even
number dated 13.12.2024 & 25.03.2025 the terms and conditions of the
captioned agreement are hereby further amended to the extent as detailed
below:

Existing Clause (amended vide letter Amended Clause

dated 19.12.2022 , 13.12.2024 & 25.03.2025)

Clause 6.5.2 (Section-VI):

The USP shall complete the field survey for
at least 30% of sites in the bidding unit in
three months from the date of signing of the
agreement, at least another 30% of sites in
six months from the date of signing of the
agreement and the remaining sites in twelve
months from the date of signing of the
agreement to finalize location and type of
infrastructure (A&B) at each site. The USP
shall commission and provide 4G based
mobile services from all the infrastructure
sites within a period of 54 months and 27
days from the date of signing of the
Agreement.

M/s BHL shall commission and provide 4G
based mobile services from 528 infrastructure
sites covering additional 723 uncovered
villages within a period of 28 months and 06

Clause 6.5.2 (Section-VI):

The USP shall complete the
field survey for at least 30% of
sites in the bidding unit in three
months from the date of signing
of the agreement, at least
another 30% of sites in six
months from the date of signing
of the agreement and the
remaining sites in twelve
months from the date of signing
of the agreement to finalize
location and type of
infrastructure (A&B) at each
site. The USP shall commission
and provide 4G based mobile
services from all the
infrastructure sites within a
period of 60 months and 27
days from the date of signing
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days from 25.11.2022 i.e. upto 31.03.2025.

of the Agreement.

M/s BHL shall commission and
provide 4G
based mobile services
from 52 8 infrastructure sites
covering additional 723
uncovered villages withina
period of3 4 months and 06
days from 25.11.2022 i.e. upto
30.09.2025.

Clause-2 (Section-l):
This Agreement will remain valid forten

(10) years &54 months and 27 daysunless
revoked earlier for any reason whatsoever.
Date of effect of this Agreement shall be the
date of signing of the agreement.

Clause-2 (Section-l):

This Agreement will remain valid
-+for ten

(10) years & 60 months and

27 days unless revoked earlier
for any reason whatsoever.

Date of effect of this

Agreement shall be the date of
signing of the agreement.

Clause-2.2 (ii) (i) {Section-li}:

Continued Operation and Maintenance of the
Mast/Tower and infrastructure created and
provision of 4G based mobile services
compliant with the terms and conditions of the
License Agreement signed with Dol, for a
period of 54 months and 27 days (rollout
period) + Ten years from the date of effect of
the agreement with USOF.

Clause-2.2 (ii) (i) {Section-ll}:

Continued Operation and
Maintenance of the Mast/Tower
and infrastructure created and
provision of 4G based mobile
services compliant with the
terms and conditions of the
License Agreement signed with
Do, for a period of 60 months
and 27 days (rollout period) +
Ten years from the date of effect
of the agreement with USOF.

Clause-4.5 {Section-IV}:

The Agreement shall be valid fora period 54
months and 27 days (rollout period)

+ Ten years from the effective date unless
revoked earlier for reasons as specified
elsewhere in the document

The subsidy support period and subsidy claim
and disbursement schedule is as per Section
VII: Financial Condition s of this document.
USP shall be responsible for operation and

Clause-4.5 {Section-IV}:

The Agreement shall be valid
for a period of 60 months and
27 days (rollout period)

+ Ten years from the effective
date unless revoked earlier for
reasons as specified elsewhere
in the document.

The subsidy support period and
subsidy claim and disbursement
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maintenance of the created infrastructure and
provision of specified services for a period of
54 months and 27 days (Rollout period) +
Ten years from the effective date of the
agreement and also after the expiry of
Agreement period, as the telecom service
providers under the licenses under the license
terms.

schedule is as per Section VII:
Financial Condition s of this
document. USP shall be
responsible for operation and
maintenance of the created
infrastructure and provision of
specified services for a period of
60 months and 27 days
(Rollout period) + Ten vyears
from the effective date of the
agreement and also after the
expiry of Agreement period, as
the telecom service providers
under the licenses under the
license terms.

2 . Extension of rollout periodup 1030.09.2025for this Projecti s subject to
withholding of LD. The final decision on LD shall be communicated separately
based on the merits of the case and legal opinion.

3. This issues with the approval of competent authority.

Encl: As Above

Digitally signed by
Narendra Kumar Oza
Date: 09-08-2025
16:37:52

Copy to:

1. Sr. PPS to Administrator, DBN
2. Jt. Administrator (Finance), DBN
3. Concerned LSA/CCA

Director (M-Iil), DBN
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