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भारत सरकार/Government of India
संचार मं
ालय/Ministry of Communications

दरूसंचार िवभाग/Department of Telecommunications
�ड�जटल भारत िन�ध /Digital Bharat Nidhi (erstwhile USOF)
संचार भवन , नई िद�ी/ Sanchar Bhawan, New Delhi

*****
                                                                            Dated:   11-08-2025

 
 To, 
              M/s Bharti Hexacom Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015
 

Subject: Amendment in Agreement no. USOF/Aspirational
Districts/Raj/2020 dated 22-03-2021 with M/s Bharti Hexacom
Limited for Provision of 4G based Mobile Services in the
identified uncovered villages in Aspirational Districts in the state
of Rajasthan.
   In Pursuance of the Clause 4.2.9 [Responsibilities of the USP
under the scheme], Clause 4.6 [Extension of Agreement], Clause 4.7
[Modifications in Terms and Conditions of Agreement] & Clause 6.5.3
[Roll Out] o f the agreement dated 22-03-2021, the terms and
conditions of the captioned Agreement are hereby amended t o the
extent as detailed below: -
 

Existing Clause
(amended vide letter dated 31-

05-2021, 04-03-2022, 18-07-
2022, 09-12-2022, 31-08-2023,

08-07-2024, 11-10-2024 &
21.01.2025)

Amended Clause

Clause-2 (Section-I):
This Agreement will remain valid
for 51 months (rollout period)
+Ten years unless revoked

Clause-2 (Section-I):
This Agreement will remain valid
f o r 57 months (rollout period)
+Ten years unless revoked
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earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of
signing of the Agreement

earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of
signing of the Agreement.

 Clause 4.5 (Section- IV)
The Agreement shall be valid for
a period of 51 months (rollout
period) +Ten years from the
effective date unless revoked
earlier for reasons as specified
elsewhere in the document. The
subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this
document. USP shall be
responsible for operation and
maintenance of the created
infrastructure and provision of
specified services for a period of
51 months (rollout period) + Ten
years from the effective date of
the Agreement and also after the
expiry of Agreement period, as
the telecom service providers
under the license conditions are
bound to provide services under
the license terms.

 Clause 4.5 (Section- IV)
The Agreement shall be valid for
a period of 57 months (rollout
period) +Ten years from the
effective date unless revoked
earlier for reasons as specified
elsewhere in the document. The
subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this
document. USP shall be
responsible for operation and
maintenance of the created
infrastructure and provision of
specified services for a period of
57 months (rollout period) + Ten
years from the effective date of
the Agreement and also after the
expiry of Agreement period, as
the telecom service providers
under the license conditions are
bound to provide services under
the license terms.

Clause 6.5.2 {Section-VI):
The USP shall complete the field
survey for all the sites in six
months from the date of signing
of the Agreement to finalize
location for each site. The USP
shall commission and provide 4G
based mobile services from all
the sites within a period of 51
months (45+6) from the date of
signing of the Agreement.

Clause 6.5.2 {Section-VI):
The USP shall complete the field
survey for all the sites in six
months from the date of signing
of the Agreement to finalize
location for each site. The USP
shall commission and provide 4G
based mobile services from all
the sites within a period of 57
months (51+6) from the date of
signing of the Agreement.
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2 .          Roll out period of the project is extended for 6 more months
i.e. upto 21-12-2025, subject to the condition that an amount
equivalent to Liquidated Damages (LD) will be withheld. The final
decision on the LD shall be communicated separately based on
the merits of the case and the legal opinion.
 

3.         This is issues with the approval of Administrator, DBN
 
 

 
 

Director (Mobile-I), DBN
Ph No. 011 2331 0110

Copy to:
1. DGT, DoT
2. PPS to Administrator, DBN
3. Add. DG(T), Rajasthan LSA
4. JA(F), DBN
5. CCA Rajasthan
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