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भारत सरकार/Government of India
संचार मं
ालय/Ministry of Communications

दरूसंचार िवभाग/Department of Telecommunications
�ड�जटल भारत िन�ध /Digital Bharat Nidhi (erstwhile USOF)
संचार भवन , नई िद�ी/ Sanchar Bhawan, New Delhi

*****
                                                                            Dated: 11-10-2024  

 To, 
              M/s Bharti Hexacom Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015

Subject: Amendment in Agreement no. USOF/Aspirational
Districts/Raj/2020 dated 22-03-2021 with M/s Bharti Hexacom Limited for
Provision of 4G based Mobile Services in the identified uncovered
villages in Aspirational Districts in the state of Rajasthan.

In Pursuance of the Clause 4.2.9 [Responsibilities of the USP under the
scheme], Clauses 4.6 [Extension of Agreement], 4.7 [Modifications in Terms
and Conditions of Agreement] & 6.5.3 [Roll Out] of the agreement dated 22-
03-2021, the terms and conditions of the captioned Agreement are hereby
amended to the extent as detailed below: -

Existing Clause (amended vide
letter dated 31-05-2021, 04-03-2022,
18-07-2022, 09-12-2022, 31-08-2023
& 08-07-2024)

Amended Clause

Clause-2 (Section-I):
This Agreement will remain valid for
39 months (rollout period) +Ten
years unless revoked earlier for any
reason whatsoever. Date of effect of
this Agreement shall be the date of
signing of the Agreement.

Clause-2 (Section-I):
This Agreement will remain valid for
45 months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of
signing of the Agreement.
 

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
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period of 39 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons
as specified elsewhere in the
document. The subsidy support
period and subsidy claim and
disbursement schedule is as per
Section VII: Financial Conditions of
this document. USP shall be
responsible for operation and
maintenance of the created
infrastructure and provision of
specified services for a period of 39
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry
of Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

period of 45 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons
as specified elsewhere in the
document. The subsidy support
period and subsidy claim and
disbursement schedule is as per
Section VII: Financial Conditions of
this document. USP shall be
responsible for operation and
maintenance of the created
infrastructure and provision of
specified services for a period of 45
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry
of Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.
 

Clause 6.5.2 {Section-VI):
The USP shall complete the field
survey for all the sites in six months
from the date of signing of the
Agreement to finalize location for
each site. The USP shall commission
and provide 4G based mobile
services from all the sites within a
period of 39 months (33+6) from the
date of signing of the Agreement.

Clause 6.5.2 {Section-VI):
The USP shall complete the field
survey for all the sites in six months
from the date of signing of the
Agreement to finalize location for
each site. The USP shall commission
and provide 4G based mobile
services from all the sites within a
period of 45 months (39+6) from the
date of signing of the Agreement.
 

 

2 .          Roll out period of the project is extended for 6 more months i.e.
upto 21.12.2024 with subject to the condition that an amount equivalent
to Liquidated Damages (LD) will be withheld. The final decision on LD
shall be communicated separately based on the merits of the case and
legal opinion.
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3.         This is issues with the approval of Administrator, DBN

 
 
 

Director (Mobile-I), DBN
Ph No. 011 2331 0110

Copy to:
1. PPS to Administrator, DBN- for information
2. DG(T), DOT
3. Addl. DG(T), Rajasthan LSA
4. JA(F), DBN
5. CCA Rajasthan
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