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भारत सरकार/Government of India

संचार मं�ालय/Ministry of Communications

दरूसंचार �वभाग /Department of Telecommunications

साव�भौिमक सेवा दािय�व िनिध /Universal Service Obligation Fund

संचार भवन , नई �द�ली/ Sanchar Bhawan, New Delhi
*****

 
                                                                            Dated:    31-08-2023

To, 
              M/s Bharti Airtel Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015
 

Subject: Amendment in Agreement no. USOF/Aspirational
Districts/Bihar/2020 dated 22-03-2021 with M/s Bharti Airtel Limited for
Provision of 4G based Mobile Services in the identified uncovered villages in
Aspirational Districts in the state of Bihar.
        In Pursuance of the Clauses 4.6 [Extension of Agreement], 4.7 [Modifications
in Terms and Conditions of Agreement] & 6.5.3 [Roll Out] of the agreement dated
22-03-2021, the terms and conditions of the captioned Agreement are hereby
amended to the extent as detailed below: -
Existing Clause (amended vide letter
dated 31-05-2021, 04-03-2022, 18-07-
2022 & 09-12-2022)
 

Amended Clause

Clause-2 (Section-I):
This Agreement will remain valid for 27
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement.

Clause-2 (Section-I):
This Agreement will remain valid for 33
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement.
 

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 27 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure and provision of

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 33 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure and provision of
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specified services for a period of 27
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

specified services for a period of 33
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.
 

Clause 6.5.2 {Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 27 months (21+6) from the
date of signing of the Agreement.

Clause 6.5.2 {Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 33 months (27+6) from the
date of signing of the Agreement.

 

2 .         Extension of this Project for a period up to 21-12-2023 is given with the
applicable Liquidated Damages (LD) as per terms and conditions of the
agreement. Liquidated Damages (LD) may be applicable only on the sites given in
Annexure-I. 
 

3.             This is issues with the approval of Administrator, USOF
 
 
 
 
 
 
 

(Md. Aftab Alam)
Director (Mobile-I), USOF

Ph No. 011 2303 6362
Copy to:

1. Sr PPS to Administrator, USOF- for information
2. PS to JAF, USOF
3. Addl. DG (T) Bihar LSA
4. CCA Bihar
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Annexure-I
 

S.
No.

State
Name

District
Name

Sub
District
Name

Village
Code

Village Name Village
_ Lat

Village
_ Long

1 Bihar Jamui Barhat 258739 TolaBhorbhandari 25.1153 86.3654

2 Bihar Jamui Barhat 258738 TolaParsatari 25.1131 86.3691
3 Bihar Jamui Barhat 258742 TolaGurmha 25.0872 86.3324
4 Bihar Jamui Barhat 258751 TolaKarmegh 25.1325 86.3916
5 Bihar Nawada Rajauli 258402 SingarKhas 24.5753 85.5037
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