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संचार भवन , नई �द�ली/ Sanchar Bhawan, New Delhi
 

*****
 

               Dated:    31-08-2023
 To, 
              M/s Bharti Hexacom Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015
 Subject: Amendment in Agreement no. USOF/Aspirational Districts/Raj/2020
dated 22-03-2021 with M/s Bharti Hexacom Limited for Provision of 4G based
Mobile Services in the identified uncovered villages in Aspirational Districts
in the state of Rajasthan.
           In Pursuance of the Clauses 4.6 [Extension of Agreement], 4.7
[Modifications in Terms and Conditions of Agreement] & 6.5.3 [Roll Out] o f the
agreement dated 22-03-2021, the terms and conditions of the captioned
Agreement are hereby amended to the extent as detailed below: -
 

Existing Clause (amended vide letter
dated 31-05-2021, 04-03-2022, 18-07-
2022 & 09-12-2022)
 

Amended Clause

Clause-2 (Section-I):
This Agreement will remain valid for 27
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement.
 

Clause-2 (Section-I):
This Agreement will remain valid for 33
(27+6) months (rollout period) +Ten
years unless revoked earlier for any
reason whatsoever. Date of effect of
this Agreement shall be the date of
signing of the Agreement.

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 27 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 33 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
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and maintenance of the created
infrastructure and provision of
specified services for a period of 27
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

 

and maintenance of the created
infrastructure and provision of
specified services for a period of 33
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

 
Clause 6.5.2 {Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 27 months (21+6) from the
date of signing of the Agreement.

Clause 6.5.2 {Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 33 months (27+6) from the
date of signing of the Agreement.

2.   Extension of this Project for a period up to 21.12.2023 is given with the
applicable Liquidated Damages (LD) as per terms and conditions of the
agreement. 
3.     This is issues with the approval of Administrator, USOF
 
 

 
 

(Md. Aftab Alam)
Director (Mobile-I), USOF

Ph No. 011 2303 6362
 

Copy to:
1. Sr. PPS to Administrator, USOF- for information
2. PS to JAF, USOF.
3. Addl. DG (T) Rajasthan LSA
4. CCA Rajasthan
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Annexure-I
 

Sl.
No.

State
Name

District
Name

Sub District
Name

Village
Code

Village
Name

Village _
Lat

Village _
Long

1 Rajasthan Jaisalmer Jaisalmer 86046 Bhiloi 26.6875 69.8849
2 Rajasthan Jaisalmer Jaisalmer 86042 JiyauKhara 26.6609 69.9007
3 Rajasthan Jaisalmer Jaisalmer 86045 Kalau 26.6942 69.8628
4 Rajasthan Jaisalmer Jaisalmer 85864 Adkiya 26.9795 69.9515
5 Rajasthan Jaisalmer Jaisalmer 86030 Asoda 26.7604 69.8263
6 Rajasthan Jaisalmer Jaisalmer 86017 Asooda 26.7509 69.6296
7 Rajasthan Jaisalmer Jaisalmer 86026 Basna 26.6599 69.7622
8 Rajasthan Jaisalmer Jaisalmer 86057 Bhoon 26.6302 69.9941
9 Rajasthan Jaisalmer Jaisalmer 86070 Bida 26.683 70.5325
10 Rajasthan Jaisalmer Jaisalmer 86024 ButoiRahimwali 26.7288 69.7351
11 Rajasthan Jaisalmer Jaisalmer 86136 Dhaneli 26.5562 70.5848
12 Rajasthan Jaisalmer Jaisalmer 86012 Jamrau 26.8996 69.5212
13 Rajasthan Jaisalmer Jaisalmer 86028 Kangoor 26.7484 69.7615
14 Rajasthan Jaisalmer Jaisalmer 86178 Katha 26.4049 70.6097
15 Rajasthan Jaisalmer Jaisalmer 86177 Khariya (Jethwi) 26.3726 70.6418

16
Rajasthan Jaisalmer Jaisalmer 86013 Khuifatoojanwali

@Khadoojanwali
26.8327 69.5283

17 Rajasthan Jaisalmer Jaisalmer 86001 Kula Tala 26.9186 69.9408
18 Rajasthan Jaisalmer Jaisalmer 86031 Kuntara 26.7938 69.852
19 Rajasthan Jaisalmer Jaisalmer 86027 Maghla 26.7099 69.7622
20 Rajasthan Jaisalmer Jaisalmer 86158 Maneri 26.5027 70.6463
21 Rajasthan Jaisalmer Jaisalmer 86000 Mehnau 26.8438 69.9748
22 Rajasthan Jaisalmer Jaisalmer 85865 Nawatala 26.9569 70.0267
23 Rajasthan Jaisalmer Jaisalmer 86003 Shahra 26.8666 69.8932
24 Rajasthan Jaisalmer Jaisalmer 86011 Shekhar 26.8965 69.5638
25 Rajasthan Jaisalmer Pokaran 86214 Tavarinagar 27.6993 71.6409
26 Rajasthan Karauli Sapotra 77022 ChorkaKhurd 26.1503 76.8173
27 Rajasthan Karauli Sapotra 77007 Paharpura 26.1895 76.7744
28 Rajasthan Karauli Sapotra 77020 Baharda 26.1693 76.8583
29 Rajasthan Karauli Sapotra 77021 ChoriyaKhata 26.1443 76.8537
30 Rajasthan Karauli Sapotra 77015 Khijoora 26.243 76.9376
31 Rajasthan Karauli Sapotra 77018 Moraichi 26.2099 76.8651
32 Rajasthan Karauli Sapotra 77014 RaibeliJagman Ki 26.2593 76.9461
33 Rajasthan Karauli Sapotra 77060 RaibeliMathuraki 26.3312 77.0137
34 Rajasthan Karauli Sapotra 77059 Sonpura 26.3345 77.0419
35 Rajasthan Sirohi Abu Road 90211 Bhamriya 24.4267 72.9474
36 Rajasthan Sirohi Abu Road 90212 Bosa 24.3854 72.9474
37 Rajasthan Sirohi Abu Road 90208 Buja 24.4289 72.917
38 Rajasthan Sirohi Abu Road 90186 Doytra 24.5097 72.9556
39 Rajasthan Sirohi Abu Road 90213 Jamboori 24.3798 72.9209
40 Rajasthan Sirohi Abu Road 90217 Meen 24.3873 72.8843
41 Rajasthan Sirohi Abu Road 90207 NichliBor 24.4377 72.8919
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42 Rajasthan Sirohi Abu Road 90188 Paba 24.4789 72.9696
43 Rajasthan Sirohi Abu Road 90215 Rada 24.4184 72.8798
44 Rajasthan Sirohi Abu Road 90210 Ranora 24.4382 72.9664
45 Rajasthan Sirohi Abu Road 90209 UplaKhejra 24.4574 72.9396
46 Rajasthan Sirohi Abu Road 90214 Uplibor 24.4151 72.9038
47 Rajasthan Sirohi Sheoganj 89936 Baravera 24.9561 72.9629
 48 Rajasthan Baran Chhabra 103595 SemalKheri 24.5038 77.0125
 49 Rajasthan Baran Chhabra 103591 Telni 24.5214 76.992
 50 Rajasthan Jaisalmer Jaisalmer 85868 Meerwala 27.0401 70.2009
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