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भारतभारत सरकारसरकार/Government of India
संचारसंचार म
ंालयम
ंालय/Ministry of Communications

दरूसंचारदरूसंचार िवभागिवभाग/Department of Telecommunications
साव�भौिमकसाव�भौिमक सेवासेवा दा�य�वदा�य�व िन�धिन�ध/Universal Service Obligation Fund

संचारसंचार भवनभवन , नईनई िद�ीिद�ी/ Sanchar Bhawan, New Delhi
*****

                                                                            Dated: 08-07-2024
To, 
              M/s Bharti Airtel Ltd.
              Airtel Centre, Plot No, 16,
              Udyog Vihar, Phase- IV,
              Gurugram, Haryana-122 015
Subject: Amendment in Agreement no. USOF/Aspirational
Districts/Bihar/2020 dated 22-03-2021 for Provision of 4G based Mobile
Services in the identified uncovered villages in Aspirational Districts in the
state of Bihar.
         In Pursuance of the Clause 4.2.9 [Responsibilities of the USP under the
scheme], Clauses 4.6 [Extension of Agreement], 4.7 [Modifications in Terms and
Conditions of Agreement] & 6.5.3 [Roll Out] o f the agreement dated 22-03-2021,
the terms and conditions of the captioned Agreement are hereby amended to the
extent as detailed below: -
Existing Clause (amended vide letter
dated 31-05-2021, 04-03-2022, 18-07-
2022, 09-12-2022 & 31-08-2023)

Amended Clause

Clause-2 (Section-I):
This Agreement will remain valid for 33
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement

Clause-2 (Section-I):
This Agreement will remain valid for 39
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 33 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure and provision of
specified services for a period of 33
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of

 Clause 4.5 (Section- IV)
The Agreement shall be valid for a
period of 39 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure and provision of
specified services for a period of 39
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
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Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

Clause 6.5.2 (Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 33 months (27+6) from the
date of signing of the Agreement.

Clause 6.5.2 (Section-VI):
The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 39 months (33+6) from the
date of signing of the Agreement.

 

2.          Roll out period of the project is extended for 06 more months i.e.
upto 21.06.2024, subject to the condition that an amount equivalent to LD will
be withheld. The final decision on Liquidated Damages (LD) shall be
communicated separately based on the merits of the case and legal opinion.
3.         This is issues with the approval of Administrator, USOF

 
 
 
 
 
 

Director (Mobile-I), USOF
Ph No. 011 2331 0110

Copy to:
1. PPS to Administrator, USOF- for information 
2. Add. DG(T), Bihar LSA
3. JA(F), USOF
4. CCA Bihar
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