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Dated: 08/07/2024
To
M/s Reliance Jio Infocomm Ltd.
601, 6" Floor Prakash Deep Building

7 Tolstoy Road, Barakhamba
New Delhi 110001

Subiject: Amendment in Agreement No. USOF/Aspirational
Districts/MP&UP/2020 dated 17.03.2021 for provision of 4G based Mobile
Services in the identified uncovered villages in Aspirational Districts in the
state of Madhya Pradesh and Uttar Pradesh.

In Pursuance of the Clause 4.2.9 [Responsibilities of the USP under the
scheme], Clauses 4.6 [Extension of Agreement], clause 4.7 [Modifications in Terms
and Conditions of Agreement] & clause 6.5.3 [Roll Out] of the agreement dated 22-
03-2021, the terms and conditions of the captioned Agreement are hereby
amended to the extent as detailed below: -

Existing Clause (amended vide letter
dated 31-05-2021, 04-03-2022, 18-07-
2022, 09-12-2022 & 31-08-2023)

Amended Clause

Clause-2 (Section-I):

This Agreement will remain valid for 33
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement

Clause-2 (Section-l):

This Agreement will remain valid for 39
months (rollout period) +Ten years
unless revoked earlier for any reason
whatsoever. Date of effect of this
Agreement shall be the date of signing
of the Agreement

Clause 4.5 (Section- IV)

The Agreement shall be valid for a
period of 33 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure  and  provision  of
specified services for a period of 33
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of

Clause 4.5 (Section- IV)

The Agreement shall be valid for a
period of 39 months (rollout period)
+Ten years from the effective date
unless revoked earlier for reasons as
specified elsewhere in the document.
The subsidy support period and
subsidy claim and disbursement
schedule is as per Section VII:
Financial Conditions of this document.
USP shall be responsible for operation
and maintenance of the created
infrastructure  and  provision  of
specified services for a period of 39
months (rollout period) + Ten years
from the effective date of the
Agreement and also after the expiry of
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Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

Agreement period, as the telecom
service providers under the license
conditions are bound to provide
services under the license terms.

Clause 6.5.2 (Section-VI):

The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 33 months (27+6) from the
date of signing of the Agreement.

Clause 6.5.2 (Section-VI):

The USP shall complete the field survey
for all the sites in six months from the
date of signing of the Agreement to
finalize location for each site. The USP
shall commission and provide 4G based
mobile services from all the sites within
a period of 39 months (33+6) from the
date of signing of the Agreement.

2 . RBRoll out period of the project is extended for 06 more months
w.e.f. 16.09.2023 to 16.03.2024 for 14 sites (enclosed as Annexure-l) and w.e.f.
16.12.2023 to 16.06.2024 for 37 sites (enclosed in Annexure-ll), subject to the
condition that an amount equivalent to Liquidated Damages (LD) will be

withheld. The final

decision on Liquidated Damages (LD) shall

be

communicated separately based on the merits of the case and legal opinion.

3. This is issues with the approval of Administrator, USOF.

Encl: A/a

Signed by
Md. Aftab Alam
Date: O8-07-2024 11:15:27

Copy to:

Director (Mobile-1), USOF
Ph No. 011 2331 0110

1. PPS to Administrator, USOF- for kind information

2. Add. DG(T), Madhya Pradesh LSA
3. JA(F), USOF
4. CCA Madhya Pradesh

1/3192341/2024
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Annexure-l
Sl. No. State District Name Village Village Name
code
1. Madhya Pradesh Barwani 478147 Semlar
2. |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505685 | Jadakheda
3. |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505686 Sunderdev
4. Madhya Pradesh Barwani 478167 Ubadgarh
5. |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505664 | Vikarampur
6. Madhya Pradesh Barwani 478166 Shivni
7. Madhya Pradesh Barwani 478155 Ghonghsa
8. Madhya Pradesh Barwani 478154 Golgaon
9. Madhya Pradesh Barwani 478165 Van
10.  |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505653 Bichpuri
1. |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505663 Kekadiya
12.  |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505680 | Taliyadhad
13.  |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 505668 Jhirpa
14.  |Madhya Pradesh Khar,‘\fi';’n"zr()EaSt 506065 | Bhet Kheda

1/3192341/2024
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Annexure-l|
Sl. No. State District Name Village Village Name
code
1 Madhya Pradesh Barwani 478648 Sirwel
2 Madhya Pradesh Barwani 478696 Chirmiriya
3 Madhya Pradesh Barwani 478690 Bhalabardi
4 Madhya Pradesh Barwani 478490 Banjardipardwa
5 Madhya Pradesh Barwani 478471 Akal Amba
6 Madhya Pradesh Singrauli 503649 Kushhaniya
7 Madhya Pradesh Singrauli 503650 Girapan
8 Madhya Pradesh Barwani 478691 Ambaautar
9 Madhya Pradesh Barwani 478689 Chilariya
10 | Madhya Pradesh Barwani 478694 Nahalband
11 Madhya Pradesh Barwani 478473 Neel Bawardi
12 Madhya Pradesh Barwani 478495 Pipliya Pani
13 | Madhya Pradesh | Khandwa (East Nimar) [ 506069 Bayfal
14 | Madhya Pradesh | Khandwa (East Nimar) | 505659 Chardida
15 | Madhya Pradesh | Khandwa (East Nimar) | 505688 Dhama
16 | Madhya Pradesh | Khandwa (East Nimar) | 505666 Dholgaon
17 | Madhya Pradesh | Khandwa (East Nimar) | 505651 Rani Jhiri
18 | Madhya Pradesh | Khandwa (East Nimar) | 505654 Semalaya
19 | Madhya Pradesh Barwani 478191 Amliya Pani
20 | Madhya Pradesh Barwani 478141 Badal
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21 Madhya Pradesh Barwani 478168 Harla

22 | Madhya Pradesh Barwani 478173 Jharar

23 | Madhya Pradesh Barwani 478146 Jiwani

24 | Madhya Pradesh Barwani 478182 | Kalmiya Jhawar
25 | Madhya Pradesh Barwani 478070 Mardai

26 | Madhya Pradesh Barwani 478466 Amba Padaw
27 | Madhya Pradesh Barwani 478467 Manjani
28 | Madhya Pradesh Barwani 478462 Tilli Khet
29 | Madhya Pradesh Guna 499045 Bongla

30 | Madhya Pradesh Guna 499326 Padru

31 Madhya Pradesh Guna 499255 Sawari Nath
32 | Madhya Pradesh Guna 498788 Pali

33 | Madhya Pradesh Barwani 478162 Baidi Falya
34 | Madhya Pradesh Barwani 478163 Borkund
35 | Madhya Pradesh Barwani 478151 Chervi

36 | Madhya Pradesh Barwani 478142 Kotbandhani
37 | Madhya Pradesh Barwani 478164 Sindhwani
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