



GOVT. OF INDIA/भारतसरकार

Ministry of Communications/संचारमंत्रालय

Department Of Telecommunications/ दूरसंचारविभाग

UNIVERSAL SERVICE OBLIGATION FUND/सार्वभौमिक सेवा बाध्यता निधि

Sanchar Bhawan, New Delhi - 110001

Ph. No 011-23036913

www.usof.gov.in

email: dyadmnfin1.hq-dot@gov.in

To,
Pr.CCA/CCA/Jt. CCA,
West Bengal, Assam,
NE-I, NE-II,

No. 30-45/2020-USOF/CTDP-NER/Airtel/Pt. 2/5313-17 Dated: 21-08-2020

Sub: Regarding extension of roll-out period for the project of provision of mobile services in identified uncovered villages & along NH in NER. Under Agreement no. 30-252-4/2017-USF/89&90 dated 08-12-2017.

Sir/Madam,

Kindly find herewith a copy of letter no. 30-252-4/2017-USF (Pt-2) dated 02-07-2020 received from Director (BB), USOF, DoT on the subject mentioned above for your kind information and necessary action.

Encl: As above

(Piyush P. Sarma)
Asstt. Accounts Officer

Copy to:

1. Sh. Chandan Pandit (Analyst Programmer), USOF with a request to upload it on USOF website (Scheme page).

**Government of India
Ministry of Communications
Department of Telecommunications
Universal Service Obligation Fund**

No.30-252-4/2017-USF (Pt-2)

Date:02.07.2020

Sub: Amendment to the USOF Agreements No. 30-252-4/2017-USF/89 & 90 dated 08.12.2017

Ref No:


- i) RP/FY 19-20/138/280 dated 23.03.2020
- ii) RP/FY 19-20/138/293 dated 30.05.2020
- iii) RP/FY 20-21/138/297 dated 12.06.2020
- iv) Department of Expenditure's OM No. 18/4/2020-PPD dated 19 February 20 and 13 May 2020 regarding Force Majeure clause due to spread of COVID-19 pandemic

The undersigned is directed to convey that in exercise of the powers conferred under clause No. 3.8 of Section III: General Conditions of the Agreement(s) and clause No. 4.8. of Section IV: Commercial Conditions, the clause No. 6.5.2 (i.e. Roll-out) is amended as below:

| Existing Clause | Amended Clause |
|---|---|
| <p>ROLL OUT</p> <p>6.5.2 The USP shall complete the field survey for at least 30% of sites in the implementing unit in three months from the date of signing of the agreement, at least another 30% of sites in six months from the date of signing of the agreement and the remaining sites in nine months from the date of signing of the agreement to finalize location and type of infrastructure (A,B,C&D) at each site. The USP shall commission & provide mobile services from all the infrastructure sites in an implementation unit upto June 2020.</p> | <p>ROLL OUT</p> <p>6.5.2 The USP shall complete the field survey for at least 30% of sites in the implementing unit in three months from the date of signing of the agreement, at least another 30% of sites in six months from the date of signing of the agreement and the remaining sites in nine months from the date of signing of the agreement to finalize location and type of infrastructure (A,B,C&D) at each site. The USP shall commission & provide mobile services from all the infrastructure sites in an implementation unit upto 31.10.2020</p> |

2. All other terms and conditions of the said Agreements shall remain unchanged.

3. Please acknowledge the receipt of the letter as a token of acceptance.
4. This is issued with the approval of the Administrator, USOF.



(M. Ahmad)
Director (BB), USOF
Ph: 011-23036357, 23036959

To:

Sh. Rahul Vatts, Chief Regulatory Officers, Bharti Airtel Ltd and Bharti Hexacom Limited

Copy to:

- i) Additional Administrator (F), USOF
- ii) LSA Units, West Bengal/Assam/NE
- iii) CCA Units, West Bengal/Assam/NE